
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/18/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

8/20/2019

E. Knudson

8/28/2019

Todd Dellinger 8/20/19

ENVIRONMENTAL COMPLIANCE LEAD
BID ITEM #43

UNIT: L.S.

ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.

$2,100 / 17 = $123.53

123.53 / 2100 = 5.88% 

OK TO PAY 6.00%

2100 X 6% = $126

OK TO PAY $126

126 / 4 = $31.50

The TESC Plan was approved on 6-5-18. 

See Attached Lump Sum Breakdown.

100% of this payment is being deferred due to outstanding payrolls for Graham.

Entries 589, 590, 591 and 592 deferred Est. 16, EK

Outstanding documentation has been received.  Entries 589, 590, 591 and 592 undeferred 
Est. 16.
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DOT Form IP 422-635ER EF
       Revised 4/2009

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

1 8/20/2019 L.S. 31.50 589 EK 08/28/19 MEL 09/03/19 16

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

2 8/20/2019 L.S. 31.50 590 EK 08/28/19 MEL 09/03/19 16

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

3 8/20/2019 L.S. 31.50 591 EK 08/28/19 MEL 09/03/19 16

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

4 8/20/2019 L.S. 31.50 592 EK 08/28/19 MEL 09/03/19 16

Attachments

9214 - Lump Sum 

Breakdown.xlsx

Microsoft Excel 

Worksheet

116 KB


